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ESTIMATE RUN 03/13/2006

ESTIMATE SUMMARY 15:02:08

CONTID: C13697         ESTIMATE NO: 0004 PROG 2002

PCN: 13697-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Quincy and Parker Intersection PERCENT TIME:

PROJECT NO: STU M055-014                  

QUINCY AND PARKER INTERSECTION

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 03/13/2006 DATE TIME STARTED 09/19/2005

20 SO. SUNSET STREET DATE LET 08/04/2005 DATE WORK BEGAN 09/19/2005

P.O. BOX 1318 DATE AWARDED 08/11/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/30/2005 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 09/19/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,080,619.22 PARTICIPATING $ $ 713,689.25

AWARD PROJECT AMT: 3,475,008.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
23,990.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,292.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

146.67

TIME ALLOW:

ORIG TIME ALLOW:

120 CALENDAR DAYS

CALENDAR DAYS120

40.11%

2,443,946.87

713,689.25

737,679.25

727,386.41

$

$

$

$

1,636,672.35

0.00

1,636,672.35

43,864.98

1,680,537.33

-22,075.09

0.00

1,658,462.24

0.00

AMOUNT DUE 1,658,462.24 727,386.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 727,386.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

176.0
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PCN: 13697-BID    ESTIMATE RUN 03/13/2006

PROJECT: STU M055-014                  ESTIMATE NO: 0004 15:02:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 8.000 1.000

EACH 1.000 475.00

475.00000 2.000 950.00

202-00001  
 

0010 *TREE TRIMMING 10.000 10.000

HOUR 0.000 0.00

90.00000 10.000 900.00

202-00008  
 

0015 *REMOVAL OF TREE 81.000 81.000

EACH 0.000 0.00

135.00000 81.000 10,935.00

202-00010  
 

0020 *REMOVAL OF PIPE 199.000 57.000

LF  89.000 534.00

6.00000 146.000 876.00

202-00035  
 

0025 *REMOVAL OF DELINEATOR 12.000 0.000

EACH 0.000 0.00

5.00000 0.000 0.00

202-00090  
 

0030 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,880.000 1,880.000

SY  0.000 0.00

14.50000 1,880.000 27,260.00

202-00190  
 

0035 REMOVAL OF SIDEWALK 450.000 0.000

SY  0.000 0.00

11.00000 0.000 0.00

202-00200  
 

0040 REMOVAL OF CURB AND GUTTER 10,922.000 10,531.000

LF  0.000 0.00

6.00000 10,531.000 63,186.00

202-00203  
 

0045 REMOVAL OF CONCRETE PAVEMENT 202.000 189.000

SY  0.000 0.00

15.50000 189.000 2,929.50

202-00210  
 

0050 REMOVAL OF ASPHALT MAT 343.000 251.000

SY  92.000 920.00

10.00000 343.000 3,430.00

202-00220  
 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 43,981.000 20,882.000

SY  23,099.000 34,648.50

1.50000 43,981.000 65,971.50

202-00240  
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PCN: 13697-BID    ESTIMATE RUN 03/13/2006

PROJECT: STU M055-014                  ESTIMATE NO: 0004 15:02:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 30,000.000 9,293.000

SF  0.000 0.00

1.15000 9,293.000 10,686.95

202-00250  
 

0065 *REMOVAL OF GROUND SIGN 28.000 12.000

EACH 0.000 0.00

36.00000 12.000 432.00

202-00810  
 

0070 *REMOVAL OF SIGN PANEL 14.000 0.000

EACH 0.000 0.00

15.50000 0.000 0.00

202-00821  
 

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

1,450.00000 0.000 0.00

202-00828  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 445.000 350.000

LF  0.000 0.00

12.00000 350.000 4,200.00

202-01130  
 

0085 *REMOVAL OF END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

275.00000 1.000 275.00

202-01300  
 

0090 CLEAN VALVE BOX 14.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

202-04005  
 

0095 *SANDBLASTING 10,000.000 0.000

SF  0.000 0.00

0.50000 0.000 0.00

202-05150  
 

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,282.000 2,282.000

CY  0.000 0.00

20.00000 2,282.000 45,640.00

203-00060  
 

0105 PROOF ROLLING 20.000 6.000

HOUR 0.000 0.00

100.00000 6.000 600.00

203-01100  
 

0110 BLADING 10.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01500  
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PCN: 13697-BID    ESTIMATE RUN 03/13/2006

PROJECT: STU M055-014                  ESTIMATE NO: 0004 15:02:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BACKHOE (LANDSCAPING) 10.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01515  
 

0120 *POTHOLING 50.000 4.000

HOUR 16.000 2,400.00

150.00000 20.000 3,000.00

203-01597  
 

0125 SWEEPING 175.000 27.000

HOUR 5.000 450.00

90.00000 32.000 2,880.00

203-01620  
 

0130 TOPSOIL 458.000 0.000

CY  458.000 5,496.00

12.00000 458.000 5,496.00

207-00205  
 

0135 *EROSION LOG 100.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

208-00005  
 

0140 *EROSION BALES (WEED FREE) 48.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

208-00011  
 

0145 *SILT FENCE 1,623.000 1,623.000

LF  0.000 0.00

3.00000 1,623.000 4,869.00

208-00020  
 

0150 CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00045  
 

0155 STORM DRAIN INLET PROTECTION 20.000 0.000

EACH 18.000 1,800.00

100.00000 18.000 1,800.00

208-00050  
 

0160 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

208-00070  
 

0165 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

575.00000 0.000 0.00

208-00100  
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PCN: 13697-BID    ESTIMATE RUN 03/13/2006

PROJECT: STU M055-014                  ESTIMATE NO: 0004 15:02:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION CONTROL SUPERVISOR 500.000 0.000

HOUR 0.000 0.00

65.00000 0.000 0.00

208-00205  
 

0175 TIME-RELEASED WATER PRODUCT 244.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

209-00200  
 

0180 RESET STRUCTURE 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-00001  
 

0185 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-00810  
 

0190 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

1,150.00000 0.000 0.00

210-00866  
 

0195 *RESET FENCE 2,164.000 2,164.000

LF  0.000 0.00

5.50000 2,164.000 11,902.00

210-01000  
 

0200 ADJUST MANHOLE 26.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-04010  
 

0205 MODIFY MANHOLE 5.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

210-04015  
 

0210 MODIFY INLET 5.000 0.000

EACH 2.000 2,600.00

1,300.00000 2.000 2,600.00

210-04020  
 

0215 MODIFY STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

210-04025  
 

0220 ADJUST VALVE BOX 14.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-04050  
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PCN: 13697-BID    ESTIMATE RUN 03/13/2006

PROJECT: STU M055-014                  ESTIMATE NO: 0004 15:02:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SEEDING (NATIVE) 1.000 0.000

ACRE 1.000 1,600.00

1,600.00000 1.000 1,600.00

212-00006  
 

0230 *SOIL PREPARATION (SPECIAL) 1.000 0.000

ACRE 1.000 2,900.00

2,900.00000 1.000 2,900.00

212-00047  
 

0235 *MULCHING (WEED FREE HAY) 1.000 0.000

ACRE 1.000 1,550.00

1,550.00000 1.000 1,550.00

213-00002  
 

0240 *MULCH TACKIFIER 300.000 0.000

LB  300.000 780.00

2.60000 300.000 780.00

213-00061  
 

0245 *DECIDUOUS TREE (2 INCH CALIPER) 42.000 0.000

EACH 0.000 0.00

460.00000 0.000 0.00

214-00220  
 

0250 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 20.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

214-00506  
 

0255 HERBICIDE TREATMENT 40.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

217-00020  
 

0260 AGGREGATE BASE COURSE (CLASS 6) 388.000 314.000

CY  67.000 1,876.00

28.00000 381.000 10,668.00

304-06007  
 

0265 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 713.820 690.570

TON 23.250 3,255.00

140.00000 713.820 99,934.80

403-00720  
 

0270 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 774.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-34871  
 

0275 *EMULSIFIED ASPHALT (SLOW-SETTING) 352.000 171.000

GAL 0.000 0.00

1.05000 171.000 179.55

411-10255  
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PCN: 13697-BID    ESTIMATE RUN 03/13/2006

PROJECT: STU M055-014                  ESTIMATE NO: 0004 15:02:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 FURNISH CONCRETE PAVEMENT 2,001.000 435.000

CY  1,566.000 109,620.00

70.00000 2,001.000 140,070.00

412-00000  
 

0285 *CONCRETE PAVEMENT (6 INCH) 35,265.000 7,536.000

SY  14,235.000 334,522.50

23.50000 21,771.000 511,618.50

412-00600  
 

0290 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 2,790.000 0.000

SY  0.000 0.00

34.00000 0.000 0.00

412-00605  
 

0295 *CONCRETE PAVEMENT (8 INCH) 2,659.000 290.000

SY  2,369.000 92,391.00

39.00000 2,659.000 103,701.00

412-00800  
 

0300 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 5,679.000 0.000

SY  124.000 5,332.00

43.00000 124.000 5,332.00

412-00805  
 

0305 *CONCRETE PAVEMENT (10 INCH) 2,326.000 1,889.000

SY  395.000 16,985.00

43.00000 2,284.000 98,212.00

412-01000  
 

0310 PEDESTRIAN RAILING (STEEL) 60.000 0.000

LF  0.000 0.00

85.00000 0.000 0.00

514-00200  
 

0310 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 60.000

LF  0.000 0.00

39.58300 60.000 2,374.98

0315 CONCRETE CLASS B 4.000 0.000

CY  0.000 0.00

150.00000 0.000 0.00

601-01000  
 

0320 REINFORCING STEEL (GALVANIZED) 241.000 0.000

LB  0.000 0.00

400.00000 0.000 0.00

602-00010  
 

0325 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 92.000 0.000

LF  40.000 3,000.00

75.00000 40.000 3,000.00

603-01155  
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PCN: 13697-BID    ESTIMATE RUN 03/13/2006

PROJECT: STU M055-014                  ESTIMATE NO: 0004 15:02:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 600.000 593.000

LF  0.000 0.00

77.00000 593.000 45,661.00

603-01185  
 

0335 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 149.000 65.000

LF  76.000 7,448.00

98.00000 141.000 13,818.00

603-01365  
 

0340 *36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

603-05036  
 

0345 *INLET TYPE R  L 10 (5 FOOT) 6.000 2.250

EACH 2.750 9,762.50

3,550.00000 5.000 17,750.00

604-19205  
 

0350 *MANHOLE SLAB BASE (5 FOOT) 2.000 0.000

EACH 2.000 6,900.00

3,450.00000 2.000 6,900.00

604-30005  
 

0355 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

604-30010  
 

0360 *MANHOLE SPECIAL (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,850.00000 1.000 2,850.00

604-39010  
 

0365 *MANHOLE SPECIAL (15 FOOT) 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

604-39015  
 

0370 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 342.000 0.000

LF  331.000 6,206.25

18.75000 331.000 6,206.25

606-00301  
 

0375 *TRANSITION TYPE 3G 1.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

606-01370  
 

0380 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 1.000 2,300.00

2,300.00000 1.000 2,300.00

606-02003  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 CONCRETE SIDEWALK (6 INCH) 3,046.000 0.000

SY  0.000 0.00

29.00000 0.000 0.00

608-00006  
 

0390 CONCRETE CURB RAMP 76.000 0.000

SY  0.000 0.00

65.00000 0.000 0.00

608-00010  
 

0395 SIDEWALK DRAIN 8.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

608-10010  
 

0400 CURB AND GUTTER TYPE 2 (SECTION I-M) 605.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

609-21011  
 

0405 CURB AND GUTTER TYPE 2 (SECTION II-B) 274.000 0.000

LF  26.000 416.00

16.00000 26.000 416.00

609-21020  
 

0410 CURB AND GUTTER TYPE 2 (SECTION II-M) 2,269.000 194.000

LF  1,953.000 21,483.00

11.00000 2,147.000 23,617.00

609-21021  
 

0415 CURB AND GUTTER TYPE 2 SPECIAL 4,113.000 0.000

LF  1,930.000 13,510.00

7.00000 1,930.000 13,510.00

609-21900  
 

0420 CURB TYPE 4 (SECTION M) 7,559.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

609-40011  
 

0425 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 16,370.000 0.000

SF  0.000 0.00

6.50000 0.000 0.00

610-00020  
 

0430 *DELINEATOR (TYPE II) 50.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00002  
 

0435 *DELINEATOR (TYPE III) 6.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

612-00003  
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NO.

ITEM
NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0440 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,400.000 324.000

LF  121.000 1,754.50

14.50000 445.000 6,452.50

613-00201  
 

0445 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,055.000 0.000

LF  1,055.000 20,045.00

19.00000 1,055.000 20,045.00

613-00301  
 

0450 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 12.000

LF  0.000 0.00

8.30000 12.000 99.60

613-01200  
 

0455 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 112.000

LF  0.000 0.00

10.00000 112.000 1,120.00

613-01300  
 

0460 *WIRING 1.000 0.000

L S 0.000 0.00

3,200.00000 0.000 0.00

613-10000  
 

0465 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

613-70250  
 

0470 *SIGN PANEL (CLASS I) 200.000 0.000

SF  0.000 0.00

14.75000 0.000 0.00

614-00011  
 

0475 *SIGN PANEL (CLASS II) 127.000 0.000

SF  0.000 0.00

16.80000 0.000 0.00

614-00012  
 

0480 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

302.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01582  
 

0485 *PEDESTRIAN SIGNAL FACE (16) 6.000 0.000

EACH 0.000 0.00

470.00000 0.000 0.00

614-70117  
 

0485 MATERIAL ALLOWANCE PED. SIGNAL FACE 0.000

EACH 6.000 1,800.00

300.00000 6.000 1,800.00
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UNIT PRICE
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PERIOD
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CAT NO0200 ROADWAY 

0490 *TRAFFIC SIGNAL FACE (12-12-12) 18.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

614-70336  
 

0490 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000

EACH 18.000 8,010.00

445.00000 18.000 8,010.00

0495 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

614-70560  
 

0495 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE(12-12-12-12-12) 0.000

EACH 2.000 1,380.00

690.00000 2.000 1,380.00

0500 *LOOP DETECTOR WIRE 400.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

614-72875  
 

0505 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000

EACH 0.000 0.00

630.00000 0.000 0.00

614-72880  
 

0510 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00

614-72886  
 

0510 MATERIAL ALLOWANCE INTERSECTION SETECTION SYSTEM 
(CAMERA)

1.000

EACH 0.000 0.00

17,500.00000 1.000 17,500.00

0515 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

8.000 0.000

EACH 0.000 0.00

625.00000 0.000 0.00

614-72889  
 

0520 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

10,200.00000 0.000 0.00

614-81140  
 

0525 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

11,000.00000 0.000 0.00

614-81150  
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0530 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

614-81165  
 

0535 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

17,500.00000 0.000 0.00

614-81170  
 

0540 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000 0.000

EACH 0.000 0.00

17,500.00000 0.000 0.00

614-86238  
 

0540 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 0.000

EACH 1.000 12,800.00

12,800.00000 1.000 12,800.00

0545 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

615-00150  
 

0550 *CONSTRUCTION SURVEYING 1.000 0.380

L S 0.130 2,665.00

20,500.00000 0.510 10,455.00

625-00000  
 

0555 *MOBILIZATION 1.000 0.500

L S 0.100 27,500.00

275,000.00000 0.600 165,000.00

626-00000  
 

0560 *PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.000 0.00

25,500.00000 0.400 10,200.00

626-01000  
 

0565 *EPOXY PAVEMENT MARKING 75.000 0.000

GAL 0.000 0.00

100.00000 0.000 0.00

627-00005  
 

0570 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 300.000 197.000

GAL 42.000 2,184.00

52.00000 239.000 12,428.00

627-00012  
 

0575 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,531.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-01001  
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0580 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 
(TYPE II 

251.000 0.000

SF  0.000 0.00

14.50000 0.000 0.00

627-30326  
 

0585 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 
LINE) 

1,000.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-30331  
 

0590 *SURVEY MONUMENT (TYPE 1) 7.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

629-01001  
 

0595 *SURVEY MONUMENT (TYPE 5) 7.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

629-01005  
 

0600 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

629-01031  
 

0605 *SURVEY MONUMENT (SPECIAL) TYP. 5 5.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

629-01041  
 

0610 *FLAGGING 2,800.000 543.000

HOUR 370.500 7,780.50

21.00000 913.500 19,183.50

630-00000  
 

0615 *UNIFORMED TRAFFIC CONTROL 1,200.000 26.000

HOUR 258.000 11,868.00

46.00000 284.000 13,064.00

630-00003  
 

0620 *TRAFFIC CONTROL INSPECTION 79.000 70.000

DAY 9.000 558.00

62.00000 79.000 4,898.00

630-00007  
 

0625 *TRAFFIC CONTROL MANAGEMENT 70.000 38.000

DAY 26.000 11,700.00

450.00000 64.000 28,800.00

630-00012  
 

0630 *TRAFFIC CONTROL VEHICLE 1,200.000 16.500

HOUR 129.000 1,612.50

12.50000 145.500 1,818.75

630-00025  
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0635 *FLASHING BEACON (PORTABLE) 6.000 2.500

EACH 0.000 0.00

625.00000 2.500 1,562.50

630-80001  
 

0640 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

630-80336  
 

0645 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 8.500

EACH 0.000 0.00

80.00000 8.500 680.00

630-80341  
 

0650 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 37.000

EACH 0.000 0.00

92.00000 37.000 3,404.00

630-80342  
 

0655 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000

EACH 0.000 0.00

105.00000 3.000 315.00

630-80343  
 

0660 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 162.000 81.000

SF  0.000 0.00

14.75000 81.000 1,194.75

630-80344  
 

0665 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

5,200.00000 1.500 7,800.00

630-80355  
 

0670 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.500

EACH 0.000 0.00

1,550.00000 1.500 2,325.00

630-80358  
 

0675 *DRUM CHANNELIZING DEVICE 300.000 150.000

EACH 0.000 0.00

25.50000 150.000 3,825.00

630-80360  
 

0680 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 12.500

EACH 0.000 0.00

42.00000 12.500 525.00

630-80363  
 

0685 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 25.000 12.500

EACH 0.000 0.00

42.00000 12.500 525.00

630-80364  
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0690 GUARDRAIL TYPE 7 (TEMPORARY) 5,000.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

630-80376  
 

0695 *TRAFFIC CONE 150.000 75.000

EACH 0.000 0.00

10.50000 75.000 787.50

630-80380  
 

0700 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000

DAY 0.000 0.00

1,550.00000 0.000 0.00

630-80520  
 

0705 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

11,500.00000 0.000 0.00

630-85010  
 

0710 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.500

L S 0.500 1,025.00

2,050.00000 1.000 2,050.00

630-86800  
 

0715 F/A ANTICIPATED CMO 150,057.020 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0720 F/A MINOR CONTRACT REVISIONS 85,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0725 F/A CONCRETE PAVEMENT INCENTIVE 91,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0730 F/A INCENTIVE ROADWAY SMOOTHNESS 57,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0735 F/A ON-THE-JOB TRAINEE 525.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0740 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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0745 F/A ESB PROGRAM EMERGING SMALL BUSINESS 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0750 F/A LANDSCAPE RESTORATION 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0755 F/A OBTAIN POWER SOURCES FROM XCEL 10,980.200 10,980.200

F A 0.000 0.00

1.00000 10,980.200 10,980.20

700-70070  
 

0760 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $803,843.25 1,769,596.33CURRENT AMT 4,068,069.22 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0001 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES PER SEC. 108 OF 
STAND. SPEC. PROVISIONS

0.000 -15.000

DAY -28.000 -66,164.00

2,363.00000 -43.000 -101,609.00

900-00005  
 

0765 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00012  
 

0770 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

620-00020  
 

CAT 0400 $-66,164.00 -89,059.00CURRENT AMT 12,550.00 $$

PROJECT TOTAL 737,679.25 $ 1,680,537.33CURRENT AMT 4,080,619.22 $$


